





Output	Activity	Indicator	Inputs	Responsible agency	2011					2012					2013											
					J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
	Identify and agree on requirements for improvement  Communicate agreed structure clearly to all stakeholders. Proactive communication to international humanitarian community beyond Bangladesh to ensure maximum alignment at next major disaster	triggered.  All DER members and other key stakeholders understand how the structures work and how they should fit into to overall coordination																								
3. Strengthen information management procedures and system	Harmonize functions of different IM hubs  Identify and agree on requirements for improvement  Establish Government-Humanitarian community Information Management Cluster	Policies and imperatives regarding IM coordination are clarified  IM hubs are coordinated, harmonized and streamlined  Requirements for improvement identified and agreed	Meeting	CDMP (DMIC) supported by IM task group of the DER if required																						

Output	Activity	Indicator	Inputs	Responsible agency	2011					2012					2013											
					J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
4. Improved harmonization of policy, frameworks, standards and procedures for emergency response and early recovery established and practiced by DER members	Stocktaking of policy, frameworks, standards and procedures of DER member organizations  Mapping of DP policies and plans for response	Stocktaking exercise undertaken  A small number of well-accepted standards and policies selected by DER and recommended as 'best practice' for all humanitarian actors	Workshop (#)  Consultancy (1 for 10 days)  Meeting (#)																							
5. Coordinated assessment standards and procedures adopted	Formulate DER Coordinated Assessment Guidelines	Policy basis, concept and types of assessments are identified for the different phases of response standards, methodologies, tools and report products agreed	Workshop (1)	UNDP-ERF																						
6. Plan to strengthen coordination of M&E developed for emergency response and	Awareness raising and discussion amongst DER members about different M&E and accountability practices in Bangladesh	Joint plan to strengthen coordination of M&E developed	Workshop (2)  Awareness sessions (3)																							

